

Annex-2, Implementation Plan/Project Schedule

SN	Activities	Year																							
		Months												Months											
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
A.	Preliminary Activities																								
1	Agreement with Project Management Unit																								
2	Establishment and Management of Project Office and Physical Infrastructures																								
3	Formation of Project Management Sub Committee																								
4	Team Building Meeting																								
5	Rapport Building Meeting																								
B.	Project Orientation																								
4	To Prepare Project Operational Guideline																								
5	Organize Planning Meeting to all Project related staffs and committee																								
6	Rapport Building Meeting with project related stakeholder and offices																								
7	To prepare training and Orientation manual																								
8	Organize Program Introduction workshop on each thematic area																								
C.	Surveys and Research																								
9	Identification of problem, needs and opportunities																								
10	Develop criteria for identification of Environment and Sanitation scenario, and health and sanitation situation, river corridor and close coordination with stakeholder																								

